URS

Muscoy Team Conference Call Notes
30 October 2006 (1:30 P.M.)

Conference Call Members Present for Call:

[0 Dwayne Deutscher/URS X] Kim Hoang/EPA
X Dennis Bane/URS
X Adam Harvey/URS [0 Stacey Aldstadt/SBMWD
X Kit Veldman/URS X Robin Ohama/SBMWD
XI Roger Nommensen/URS X Matt Litchfield/SBMWD
DX Connie Biedel/lURS [1 John Perry/SBMWD
XI Mark Eisen/Secor [ Dave Solomona/SBMWD
X Tom Perina/CH2M Hill ] Terry Tonn/SBMWD
X Bob Kemmerle/E2 X Mike Lowe/SBMWD

X Lana Kennerly/SBMWD

Capture Analysis

City bumped well drilling schedule, so that driflioccurs after the holidays.
Kim requested that sidewall samples be collectethguwlrilling for well design. Do not use
previous samples collected during EW-108 drilling.

Construction/Validation/Perfor mance (Adam Harvey)

The differential pressure transducer 4B has besallad and is working.

URS indicated that the correct wires have beemliestin the u/g conduits, therefore
additional vault/conduit waterproofing is not nexay.

Dave Solomona emailed they are observing pH dnifth@ six-Cense probe that was installed
a week ago. SBMWD is currently working with the den on this issue.

ATSI is updating their drawings for the" 8treet treatment plant control panel and the D/P
circuitry.

Source OU LTMP monitoring wells sampling was cortgadethis month.

URS received final data for all samples throught&maper and validation reports through
July and September, and currently missing Augussh $aid she just put together a package
of hard copies to send out.

The Treatment Plant sampling is scheduled for Ndarthrough January, and another
guarterly sampling event in January.

URS received CH2MHIill and EPA comments on the PrafDCost and Performance report.
The draft six-month report is out for comment, coemts due 7 November. The draft RA
report is out for comment, comments due 17 November

The City is working on their well sites report, dered of October.

Mike Lowe plans to lower the pump in EW-109 sooos$ibly next week.

| General Discussion |

Hydrogeology team will have a conference call Wediag at 14:00 to discuss the technical
specifications for the drilling bid package. UR# wet up conference line.

Mark’s comments on the well bid package have beents the City. City will provide
comments by COB 31 October 2006.

Mark confirmed that SBMWD did not want drillersuse the city’'s NPDES permit.

Kim will send a letter to RWQCB contact (Kamron &ar) to request a waiver for temporary
discharge of development water for MW-141A and EV8S.

Matt confirmed that URS will need a “Street Cuttidgrmit” (Encroachment Permit) to drill
MW-141.

URS confirmed the address for EW-108S and locdtoizW-141A.

URS requested that everyone look at the reviseeldsdé sent out and the responsibilities and
provide comments, if necessary.

Confirmed the well names of MW-141A and EW-108S.




= City pulled EW-112. The bowl is completely erod&tere is also scale build up on the
bowl. City is planning to install a sand separaioEW-112.

| Next Conference Call

Monday, 6 November 2006, 2:00 PM Call in #: 415-8520, Access Code 2332#

The minutes of this meeting represent the writemderstanding of the events as discussed. Should an
attendee’s understanding differ, please contact {dveaDeutscher at 916-679-2051, or
dwayne_deutscher@urscorp.cofie minutes contained herein will stand if natected within ten (10)
days of this writing.




